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CAPITAL MANAGEMENT

This section is designed to measure the extent to which your county engages in meaningful, long-
range capital planning. Thisincludes: consideration of the impact of capital projects on future
operating and maintenance expenses, assessment of asset condition and replacement/overhaul
forecasting; development of accurate information such as. future needs, cost analysis; prioritization
and tracking of progress of capital projects.

BACKGROUND TO THE GOVERNMENT PERFORMANCE PROJECT

Since 1996, under the auspices of The Pew Charitable Trusts, the Maxwell School of Citizenship &
Public Affairs at Syracuse University, in partnership with Governing magazine, has rated the
management performance of local and state governments and selected federal agenciesin the United
States. The project, called the Government Performance Project (GPP), is administered by the
Maxwell School’s Alan K. Campbell Public Affairs Institute.

The project aims to improve the understanding and practice of government management throughout
the United States on the city, county, state, and federal levels. It evaluates the effectiveness of
management systems by considering government performance in five categories: financial
management, human resource management, information technology, capital management, and
managing for results. Each category is addressed by a separate section in this survey. For each
category, governments are evaluated based on this survey, interviews, and an analysis of published
documents.

While the project highlights overall management capacity, it focuses on the role of Ieadership, the
integration of the five categories, as well as the communication of government performance issues to
the citizenry.

In 1998 the project studied and rated government performance of the 50 states and 15 federal
agencies. Theresults were published in the February 1999 issues of Governing and Gover nment
Executive. The results were also widely reported by leading print, radio, and television media.

In 1999 the project evaluated government performance in the top 35 U.S. cities by revenue and of five
federal agencies. These results were published in the February 2000 issue of Governing and the
March 2000 issue of Government Executive.

In 2000 the GPP reevaluated the 50 states and the results were published in the February 2001 issue
of Governing. Thisyear the GPP will evaluate 40 county governments.

The Maxwell School will add the data collected to its clearinghouse of information and continue to
expand this resource of government management practices. Ultimately, government entities will have
the opportunity to learn from one another and exchange valuabl e information through the efforts of
this project.

GPP CONTACT PERSON
For more information on the GPP, please visit our website at: www.maxwell.syr.edu/gpp. If you

have any questions regarding this survey or the GPP in general, please direct your inquiriesto
Anthony Stacy, at gpp@maxwell.syr.edu or 315-443-9707.
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CAPITAL MANAGEMENT EVALUATION CRITERIA:

1.  Government conducts thorough analysis of future needs.
- Government has aformal capital plan that coordinates and prioritizes capital
activities.
- A multi-year linkage between operating and capital budgeting exists.
- A multi-year linkage between strategic planning and capital budgeting exists.
- Government has sufficient data to support analysis.

2. Government monitors and evaluates projects throughout their implementation.

3. Government conducts appropriate maintenance of capital assets.
- Government has accurate data on current asset stocks and values.
- Government appropriately insures assets.
- Government has sufficient data to plan maintenance adequately.
- Maintenance is appropriately funded.
- Government conducts sufficient preventive maintenance to avert major and/or
emergency repairs.

County Capital Management Survey
© 1998- 2001 Syracuse University



DEFINITIONSOF TERMSUSED IN THISSURVEY:

Asset categories: Components of capital assets (for example, roads might be one category,
while buildings might be another).

Capital assets: Roads, streets, buildings, or other fixtures owned by the county that have a
long life.

Department: Any administrative subdivision or unit of government (also in some cases
called a board, bureau, commission, department, etc.) having the primary purpose of
executing some governmental functions or laws.

Maintenance: Keeping capital assetsin aworkable condition.
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INSTRUCTIONS FOR COMPLETING THE SURVEY ELECTRONICALLY:

This document is a Microsoft Word form. A form is a structured document with spaces
reserved for entering information. This survey, containing check-boxes and fill-ins, can be
viewed and completed in Word.

®  To check abox: Use your mouse to move the arrow over the box you want to check
and click once. To uncheck the box, click again.

= Toenter textinafill-in box: Move your mouse over the gray box. The arrow will
changeto acursor. Click onceto highlight the box. Begin typing. All fill-ins have
unlimited capacity.

To enable electronic completion, the file has been password protected. Text can only be
written in fill-in boxes. To provide comments on a question, include a separate page of
comments with reference to the question number.

If you encounter difficulties completing the survey electronically, you may contact the
project manager at (315) 443-9707 for troubleshooting assistance. The document can also be
printed and filled in manually.
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PLEASE SUBMIT THE FOLLOWING DOCUMENTSAND INFORMATION WITH THE

SURVEY:. (Note: If these materials are available online, you may simply identify the
URL at which they may be found.)

X] Copies of policiesthat govern the project planning and management processes

X] Copies of countywide short- and long-term capital plans.
In addition, please include the General Services and Capital Improvement Plans for the
following:
X] Architecture and Engineering Services

X] Real Estate Services

X Fleet and Facilities Management

<] Purchasing and Contracting

X] Housing and Community Development

<] Transportation and/or transit development

X] Department of Education and/or county schools

<] Any studies or evaluations (such as performance audits) that address how the county is
discharging its capital management function

X Reports for roads, streets, and buildings describing the inventory of capital assets and
their condition (for example, reports produced from the Pavement Management System
on road condition)

X] Copies of reports produced by the project management system, such as progress tracking
reports for capital projects

X] Cost/benefit studies used for evaluating capital projects

<] Published estimates of the operating cost impacts of capital projects (including
maintenance and utility costs)

<] Audits of the capital planning and management system
[ ] Audits of construction management practices
<] Documentation that demonstrates compliance with GASB 34 requirements

X] Several examples of capital project requests made by departments as part of the capital
budgeting process

X] From the county transportation department, recent transportation needs reports
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PLEASE ANSWER THE FOLLOWING QUESTIONSABOUT CAPITAL MANAGEMENT:

(Note: Please exclude information technology from your answers. Information technology is
addressed in a separate section of this survey. Also, if roads and transportation are handled
separately from the management of other capital in your county, please provide information
about both roads/transportation and all other areas. If you wish, you may submit two copies
of this survey: one for roads and one for all else.)

1. Please answer the following questions about the capital planning processin your county:

a

Is there a central county office that coordinates capital planning? [ | No [X] Yes
If s0, please identify this organization and describeitsrole.

Overall coordination of capital planning takes place in the Office of Management
and Budget (OMB), with policy direction and final budgetary approval coming from
the five-member Board of Supervisors (BOS). However, all internal and external
stakeholders are involved in the capital planning process. For example, the Finance
Department may prepare a cost/benefit analysis for a potential acquisition, or the
OMB may commission a study asto the cost of staffing anew facility.

In addition to its policy and budgetary responsibilities, the BOS is also involved by
appointing members to citizen planning and advisory boards that prioritize and then
monitor the construction of detention, transportation and flood control projects.

Initially, capital planning takes place in four County departments: the Facilities
Management Department (FMD) is responsible for general purpose government
needs; the Criminal Justice Facilities Development Department (CIJFDD) is
responsible for the design and construction of detention and criminal justice
facilities, the Maricopa County Department of Transportation is responsible for
roadways and bridges; and the Flood Control District is responsible for dams and
other flood control structures.

General government and criminal justice projects must be reviewed by the County’s
Facilities Review Committee (FRC) before consideration for inclusion into the
County’ sfive-year Capital Improvement Plan. FRC consists of (1) FMD Director
(Chair), (2) OMB Director, (3) CJFDD Director, (4) Chief Financia Officer, (5)
Elections Department Director, (6) Deputy County Administrative Officer, and (7)
Superior Court Administrator. This make-up ensures representation from appointed
departments, elected offices, and court administration. The committee operates
under the authority of Administrative Policy Number A1920 "Facilities Capital
Improvement Program” and reviews all capital projects estimated to cost $150,000
or more regardless of the availability or source of funds. The FRC also ensures that
al projects arein line with the County’ s Strategic Plan. The policy was approved
by the Board of Supervisorsin September, 1999. (Please see the Administrative
Policy Number A1920, CM-1.a-1.)

Upon departmental completion and FRC review, all departments’ capital plans are
submitted to the OMB for consolidation into a comprehensive five-year capital
improvement plan for the entire County. Lastly, the BOS has the final decision
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authority on which projects receive funding in any given fiscal year, through the
adoption of the budget.

Please review the following attachment:

CM-l.a-1 Administrative Policy Number A1920 "Facilities Capital Improvement
Program” for further clarification.

b. Does your county produce a Capital Improvement Plan (CIP)? [ ] No  [X] Yes
If so, what time period does the CIP cover?

The County Capital Improvement Plan is afive-year plan that provides a detailed
description of each major project, project expenditures by year, funding sources and
responsible departments. The plan also shows the budgeted and actual expenditures
from the previous year and variances between original cost estimates and current
cost estimates.

Please review the following attachment:

CM-1.b.-1 County Capital Improvement Plan asincluded in the Annual Business
Strategies for further clarification.

How often are countywide capital plans updated? Every one years
How often are department capital plans updated? Every one years
e. Please describe the role of county departmentsin the capital planning process.

All County departments actively participate in the capital planning process. In May
1999, under the leadership of the County Administrative Officer and with the
assistance of Arizona State University, the Maricopa County Leadership Team
conducted an offsite conference that began the process of formalizing along-term
capital plan for general County government. The planning horizon was the next
twenty years.

This plan began with the identification of strategic business goals and evolved into
the development of a series of Master Plans for the County’ s various operating
campuses including Downtown Phoenix, Durango Business Center, Southeast
Regional Center, and the MaricopaMedical Center. A document entitled, "Vision
2020, Maricopa County, Arizona, Management Team Facility Planning Retreat"
documented this planning process. Each Master Plan committee consisted of senior
leaders from departments located at that particular campus and was chaired by a
department director or equivalent. The committees were aided, as needed, by
contract architects and planners. The Master Plan formalizes future facility needs of
County government at each major business location and is used as a basis for
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determining which projects are recommended for inclusion in the five-year capital
improvement plan. (Please see the Vision 2020 attachment, CM-1.e.-1.)

Please review the following attachment:

CM-l.e-1 Vision 2020, Maricopa County, Arizona, Management Team Facility
Planning Retreat.

2. Please answer the following questions about how projects are selected to be included in
the capital plan:

a.  Areformal criteriaused to rank all projects?
[ ] No X Yes (If so, please attach alist of these criteria.)

b. Areprojectsevaluated and prioritized by aformal committee?

[ ] No X] Yes

If s0, please describe the composition of this committee. If not, please explain who
decides what projects are included in the capital plan.

Asdiscussed in our response to question 1.a, the Facilities Review Committee
(FRC) must review all genera government and criminal justice projects. Each
departmental request must be accompanied by a thorough justification and must be
consistent with the facilities master plan. The FRC makes recommendations to the
Office of Management and Budget (OMB) as to what projects should be included in
the County’ s five-year Capital Improvement Plan (CIP). This committee also
reviews the progress of approved projects for timeliness and adherence to budgets.
All requests for CIP budget adjustments are also reviewed by this committee before
consideration by the OMB and the Board of Supervisors (BOS). (Please seethe
attached FRC documentation, CM-2.b.-1.)

For criminal justice projects, the County utilizes the Criminal Justice System (CJS)
Master Plan, which is based on an exhaustive study conducted by citizens of
Maricopa County in late 1997. That study analyzed growth trends and provided a
system assessment for both the adult and juvenile criminal justice systemsin
Maricopa County for a 15-year period ending in 2012. (Please see the CJS Master
Plan, CM-2.b.-2.)

The County developed its Jail Expansion Program (JEP), facility designs and initial
project priorities based on the CJS Master Plan in coordination with the major user
departments. Any changesto the priorities are based on an analysis of nine key
factors and must be approved by the Citizens Jail Oversight Committee, which was
appointed by the BOS. (Please see the attached Jail Expansion Program, CM-2.b.-
3)
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The JEPislaid out in annual increments through 2003 and reviewed annually by the
Facilities Review Committee (FRC) to ensure that it is compatible with the
County’s CIP. Itisalso reviewed by the BOS and by the Citizens Jail Oversight
Committee. (Please see attached documentation for information on the Citizens Jail
Oversight Committee, CM-2.b.-4.)

There are two internal committees that play arolein evaluating and prioritizing
transportation projects, and one formally appointed citizens board that assists in the
project development and selection process. The Transportation Improvement
Program Review Committee (TIPRC) consists of staff representatives from al the
Maricopa County Department of Transportation (MCDOT) divisions aswell as
representatives from County Parks and Recreation, County Planning and Zoning,
and the Flood Control District (FCD). The committee prioritizes projects and
makes recommendations to the Project Review Committee (PRC). (For additional
information on the TIPRC, please see CM-2.b.-5.)

The PRC consists of the MCDOT division managers and meets monthly to review
recommendations from the TIPRC. The PRC’s recommendations are forwarded to
the Maricopa County Transportation Advisory Board (TAB) for review and
approval before projects can be advanced to the BOS. (Please see the attached
documentation for more information on the PRC, CM-2.b.-6.)

The TAB was created by the BOS and consists of five citizen members appointed
by the BOS. The TAB receives reports from the MCDOT staff, solicits citizen input
and makes formal recommendations for capital improvements to the BOS. (For
additional information on the TAB, please refer to CM-2.b.-7. For information on
this process, please refer to the attached Capital Project Development Manual, CM-
2.b.-8 and the .pdf file of this report on the accompanying CD.)

The FCD utilizes a Project Evaluation Committee which is comprised of the
CIP/Policy Branch Manager and the division managers of the District’s
Engineering, Lands and Right-of-Way, Regulatory, and Operations & Maintenance
divisons. All of these individuals have extensive flood control experience and
knowledge of regional flooding issues. (For specific information, please review the
CIP Prioritization Procedure Summary for FY 01-02, CM-2.b.-9.)

Please review the following attachments:
CM-2.b.-1 Facilities Review Committee documentation

CM-2.b.-2  Criminal Justice System Master Plan, Volumes | through V, dated
11/12/97

CM-2.b.-3  Jail Expansion Program (JEP)
CM-2.b.-4 Citizens Jail Oversight Committee (CJOC)

CM-2.b.-5 MCDOT - Transportation Improvement Program Review Committee
(TIPRC)

CM-2.b.-6 MCDOT - Project Review Committee (PRC)
CM-2.b.-7 Maricopa County Transportation Advisory Board (TAB)
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CM-2.b.-8 Capital Project Development Manual
CM-2.b.-9  CIP Prioritization Procedure Summary for FY 01-02

c. Areany of thefollowing a part of the capital planning and project selection process?
(Please check all that apply.)

DX Public hearings (Please specify how many per year: see below)
<] Capital planning committees with citizen members

X] Formal submission of capital requests by community groups or individual citizens
Please describe the role of citizensin capital planning.

The County has utilized several different forums for sharing information and
soliciting citizen input regarding our general government projects. These forums
include:

[0 Master Plan Open House events have been conducted in downtown Phoenix for
the benefit of all citizens and affected business owners that surround the County
downtown campus. These Open House events are hosted by the County Supervisor
whose district encompasses the downtown Phoenix area.

[J Public meetings have been held with the appropriate Village Planning
Committees including the downtown committees and the Durango committees.

[0 The County Administrative Officer and the Phoenix City Manager established
the Phoenix Downtown Advisory Committee to provide input to the County on high
profile Capital Improvement Plan projects located in downtown Phoenix. This
committee, whose members are active participants in both the public and private
sector in downtown Phoenix, provides Maricopa County with advice in such areas
as project siting, exterior design and landscaping, and how projects can best
contribute to future betterment of the downtown area. (For information on the
Phoenix Downtown Advisory Committee, please see CM-2.c.-1.)

[ The City of Phoenix and Maricopa County partnered in the development of a
Streetscape Development Guide for Jackson Street, a street that runs through the
County downtown Phoenix campus, upon which several large County CIP projects
will be built over the next 3 years. The process used in the development of this
Guide (copy furnished earlier under the category of "Capital Improvement Plan for
Architecture and Engineering Services') included extensive involvement of Jackson
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Street interested citizens and business owners through the use of early evening
design workshops. (Please see the attached Streetscape Development Guide, CM-
2.c.-2))

With regard to detention facility projects, the Citizens' Jail Planning Committee
conducted atotal of 15 public meetings and 4 public hearings. These meetings and
hearings were conducted in each Supervisor's District. Virtually every municipality
in the County participated in the study and was represented in the respective public
meetings in order to ensure municipleinput. In addition, several community
workshops were held to solicit input and citizen involvement. (For information on
the Citizens Jail Planning Committee, please see the attached documentation, CM-
2.c.-3))

The County continued an open dialogue with the City Citizen Planning Boards and
a Downtown Advisory Committee during the programming and facility design
phase. The Downtown Advisory Committee was an important contributor because
membership included the Phoenix Community Alliance and Downtown Phoenix
Partnership representing the business community; the Phoenix Central City and
Estrella Village Planning Committees representing neighborhoods; the Phoenix
Historic Preservation Commission; the Central City Design and Architectural
Review Panel; the American Institute of Architects; the Citizens' Jail Oversight
Committee; the Phoenix Arts Commission; the Maricopa County Planning
Commission and the City of Phoenix. The Downtown Advisory Committee used
specialy prepared project Review Guidelines to ensure consistency in its work.
(Please see the attached Transportation Improvement Program, CM-2.c.-4, and the
Transportation Management System Report, CM-2.c.-5.)

During design of the Forensic Science Center, two additiona entities were
involved: The Legidative Governmental Mall Commission, which has approval
authority on such projects located in the Capitol Mall Zoning Overlay District, and
the Capitol Mall Association which represents the neighborhoods in the Capitol
Mall District. In addition, the Criminal Justice Facilities Development Department
conducted public meetings with various neighborhood and activist groups to obtain
their input and comments and collaborated with the City of Phoenix to conduct
additional public workshops and meetings. Results of these collaborations were
used in the design development of the facilities, project schedules and ultimately, in
the capital plan.

The Citizens Jail Oversight Committee now represents the principle channel to the
public whether they are organizations, community groups or individuals. In each of
its public meetings, the Committee not only receives formal reports from County
departments on the Jail Expansion Program, but also public input. The Committee
provides guidance to the departments executing the program and makes
recommendations and periodic reports (at least two per year) to the Board of
Supervisors.
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For transportation projects in FY'99-00, 52 meetings were held throughout the
County involving 6,990 citizens. At each meeting, all citizen comments were
documented, questionnaires were distributed, and the immediate staff involved in
the project were present to talk to the public and listen to their comments. All
citizen questions are responded to in writing, and comments were considered and
included in the final reports for each project.

In addition to public meetings, MCDOT has a web page that includes the entire
Transportation Improvement Program (TIP). The TIPisavailable for viewing or
downloading at the following site www.mcdot.mari copa.gov/PlanT I P/plantip.htm.
Also included is the entire Transportation Management System Report that includes
current and historic performance data for each of the transportation systems such as
roadway congestion, safety, roadway condition and bridges, which can be viewed at
www.mcdot.maricopa.gov/PlanRptStud/pgmsys/tms.htm. The public may also
contact MCDOT viae-mail through the Maricopa County Web page. Since
September, 2000, MCDOT has received and responded to 246 initial e-mail
inquiries and 23 follow-up questions. (http://www.mcdot.maricopa.gov)

In addition to the on-site public meetings, the MCDOT Transportation Advisory
Board (5 citizen members) typically holds 9 to 10 public hearings each year to
discuss the capital programming process, the annual update to the CIP, and interim
changes to the program due to significant project cost increases, project scope
changes, schedule changes, or other items related to the program. (For further
information, please refer to the attached Capital Project Development Manual,
previously referenced as CM-2.b.-8, and the Public Meeting Report, CM-2.c.-6 and
the .pdf files on the accompanying CD.)

The majority of formal capital requests for the Flood Control District’s CIP come
from local municipalities and agencies. Each project has a series of public meetings
at key milestones. These meetings are designed to both solicit public input and
provide the public with information about the study or project.

The Board of Directors of the Flood Control District has appointed a citizen’s Flood
Control Advisory Board (FCAB) which consists of seven members. By statute,
(8ARS 48-3611), such aboard must consist of at |east five citizen members. The
FCAB recommends (to the Board of Directors) their approval or disapproval of the
recommendations made by the Project Evaluation Committee. (Please see the
attached Flood Control Advisory Board documentation, CM-2.c.-7, and the 8ARS
48-3611, CM-2.c.-8.)

Please review the following attachments:
CM-2.c.-1 Phoenix Downtown Advisory Committee
CM-2.c.-2 Streetscape Development Guide

CM-2.c.-3 Citizens Jail Planning Committee
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CM-2.c.-4 Transportation Improvement Program (TIP)
CM-2.c.-5 Transportation Management System Report
CM-2.c.-6 MCDOT Public Meeting Report

CM-2.c.-7 Flood Control Advisory Board (FCAB)

CM-2.c-8 8ARS48-3611

d. Isthe county’slegislative body involved in the project selection process?
[ ] No X] Yes
If so, please describeitsrole.

The five-member County Board of Supervisors (BOS) has the final decision
authority on which projects receive funding in any given fiscal year. Thisis
accomplished through the approval of the annual budget. The BOS aso appoints
members of the public to advisory boards that participate actively in the project
selection process.

The BOS receives monthly updates and periodic presentations on the status of the
programs, approves each contract and agreement within the program, and approves
the annual operational and capital budgets (including any adjustments).

The BOS may recommend potential projects that arise via requests from either
citizen or various other jurisdictions within the County. The Facilities Review
Committee objectively evaluates each of these requests against all other existing
and potential projects, with the results of the evaluation reported back to the BOS.

The BOS was actively involved in the devel opment of the Maricopa County
Department of Transportation Comprehensive Plan and the more specific
Transportation System Plan (TSP). The TSP adopted specific policiesin
developing the hierarchy of routes and establishing priorities for funding. (For
additional information, please refer to the attached MCDOT Comprehensive Plan,
CM-2.d.-1, and the Transportation System Plan, CM-2.d.-2 and the .pdf files on
CD.)

Please review the following attachments:

CM-2.d.-1 MCDOT Comprehensive Plan
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CM-2.d.-2 MCDOT Transportation System Plan

3. Please answer the following questions about your county’ s Capital Improvement Plan:
a. Isthe CIP coordinated with comprehensive county and/or department strategic plans?
[ ] No X] Yes
If s0, please describe how the plans are coordinated.

All departments (with the exception of capital improvement projects developed by
the Flood Control District (FCD) and the Department of Transportation (MCDOT))
utilize the Facilities Review Committee (FRC). During the submission of a project
by any requesting department to the FRC for consideration, the department must
update the committee on its Strategic Plan. This plan must addressin detail how
the department accomplishes its mission, where its facilities are located in the
County, and how its current and future facilities contribute to that mission. This
process facilitates the integration of departmental and County missions and strategic
plansinto the capital decision-making process. Thislinkage provides aclear
understanding of the project’ s value and furnishes the means for the committee to
evaluate and prioritize projects based on importance and strategic significance.

In addition to utilizing the FRC, the Criminal Justice Facilities Development
Department (CIJFDD) abides by the Criminal Justice System Master Plan initiated
in 1997. The master plan was embraced and fully supported by the Board of
Supervisors (BOS) and is the foundation of the Jail Expansion Program (JEP). In
fact, JEP now represents one of the BOS Chairman’s key goals for the current year.
The BOS ensures that this program remains strictly aligned with its strategic
priorities through the Citizens Jail Oversight Committee, the FRC and the annual
capital and operational budget process.

Because of their unique nature, the FCD and MCDOT currently employ separate
planning procedures. These include intergovernmental agency collaboration and
prioritization based on an established list of ranking criteriafor designated types of
projects.

Transportation projects identified for inclusion in the Transportation Improvement
Plan must be consistent with the objectives outlined in the Comprehensive Plan as
well as the Transportation System Plan. These two plans strategically provide long-
range goals as well as anticipated needs of the regional transportation system.
Relationships between transportation and other regional issues such as land use,
environmental and economic considerations are also identified and discussed. By
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outlining long-term objectives and needs, these plans allow for prioritizing the
expenditures of County resources. These plans continue to be a collaborative effort
among various divisions within MCDOT and numerous other County departments
(i.e. Planning and Development, Parks and Recreation, and the FCD). Since the
County CIP covers afive-year period of time, MCDOT takes the opportunity to
integrate those projects that address strategic goals within the existing five-year
plan. (For further information, please review the Maricopa County FY 00-01
Annual Business Strategies document, pages 131-143, CM-3.a.-1.)

The FCD coordinates strategic planning with the CIP during the District's annual
management retreat. During this retreat, strategic issues are identified and strategic
plans and goals are developed. Once again, the CIP covers afive-year period of
time, and the District takes the opportunity to integrate those projects that address
strategic goals within the existing five-year plan.

Please review the following attachment:

CM-3.a-1 County Annual Business Strategies

b. Areall types of assetsincluded in your county’s CIP? [ No [X Yes
If not, what major types of assets are excluded?

All capital improvements are accounted for in the County CIP. However, al types
of assets are actually included in the main CIP and a sub-system. Maricopa County
defines capital improvementsin its Policies and Procedures, Policy Number B5011,
"Capital Budgeting" issued January 1999. Thispolicy states that a capital project is
"aproject resulting in the construction, renovation, or acquisition of infrastructure
or real property costing more than $150,000 with an expected useful life of many
years.” Examplesinclude roads, bridges, buildings, and right-of-ways. (Please see
the attached Capital Budgeting Policy, CM-3.b.-1.)

In addition, capital fixed assets are tracked by the Finance Fixed Asset Sub-System.
A fixed asset is defined in the Maricopa County Fixed Asset Property Manual as
"an item that costs $5,000 or more and has a useful life of at least one year."
Examples of these asset types are land, buildings, improvements (other than

buildings), equipment and vehicles. (Please see the attached Fixed Asset Property
Manual, CM-3.b.-2.)

Please review the following attachments:
CM-3.b.-1 Budget Policy Number B5011 "Capital Budgeting"
CM-3.b.-2 Maricopa County Fixed Asset Property Manual
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c. What information isincluded in the CIP? (Please check all that apply.)
X Summary tables of capital projects by department, program and fund
X Summary tables describing the financing plan for the proposed capital projects
<] Projections of debt ratios for the proposed financing plan
X Detailed descriptions of projects
X] Detailed justifications for projects included in the plan
<] Glossary of terms
X] Description of the capital planning process
X Information on actual capital spending by department
X] Estimates of the impacts of capital projects on operating costs

<] Other (Please specify: Individual maps and one large foldout map of all
projects, current project schedules and their history (deferred, accelerated,
deleted etc.), photographs of complete projects, and a table showing
mai ntenance expenditures. )

4. Please answer the following questions about cost estimation:

a.  Doesyour county make formal estimates of the operating and maintenance cost
impacts of capital projects?

[ ] No X Yes (If so, please attach documents that show budget estimates.)
b. Who makes these estimates?

The estimates for the operations, maintenance, and utilities of County buildings are
usually made by the Facilities Management Department's Operations and
Maintenance Division.

With regard to criminal justice projects, the initial Master Plan estimate of capital
and operating costs was developed by the Citizens' Jail Planning Committee and
incorporated in the Master Plan in November 1997. These estimates were the basis
of discussions with the state legislature to determine the level and type of funding
that could be included in the 1998 voter initiative. (Please see the attached 1998
Voter Initiative, CM-4.b.-1.)

For transportation projects, the Maricopa County Department of Transportation
Operations and Construction Division makes estimates for future roadway
maintenance. The estimates are based on the past year’ s roadway operations and
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the roadway condition assessments. The County’ s Roadway Management System
monitors the condition and sufficiency ratings for al County roads on an annual
basis. These condition assessments are the indicators of how well County roads are
maintained. (Please see the attached Roadway Management System
documentation, CM-4.b.-2.)

The Flood Control District no longer assumes full operating and maintenance costs
for its projects. Intergovernmental agreements between the District and other
governmental agencies generally require the outside agencies to assume either
partial or full responsibility for operating and maintaining the structures. If the
intergovernmental agreement states that the District will share in the operations and
maintenance of the structure, the project manager meets with the District's
Operations and Maintenance Division and provides them with the description of the
project, the estimated date of completion, and technical details. The Operations and
Maintenance Division then extracts from its database the historical costs for
performing the same type of maintenance on similar structures. Thisinformation is
adjusted for the new structure and is added to the Operation and Maintenance
Division's budget request.

Please review the following attachments:
CM-4.b.-1 1998 Voter Initiative

CM-4.b.-2 County's Roadway Management System

c. Where are these estimates published?

Initialy, these operating and maintenance estimates are furnished to the Office of
Management and Budget (OMB) and the Chief Financial Officer for review. When
the Facilities Review Committee eval uates a project, the estimates are, scrutinized
again. These estimates are then published as part of the particular department's
annual operating budget or as part of a project's authorizing agendaitem along with
the record of County Board of Supervisors (BOS) approval.

For criminal justice projects, cost estimates were based on the Master Plan but were
refined as aresult of developing the Jail Expansion Program (JEP). This report was
also presented to the Board of Supervisors (BOS) and was published widely within
the County. The JEP estimate became the base budget for incorporating these
operational and capital costsinto the annual budget, and cannot be changed without
BOS approval.

All estimates for future roadway maintenance are published in the Maricopa County
Department of Transportation annual operating budget and are approved by the
BOS.
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5. Please answer the following gquestions about your county’ s project tracking process:

a.  What county offices or departments are involved in the capital project tracking
process?

The Office of Management and Budget and the Finance Department track overal
capital spending. Both departments review budget variances on a monthly basisto
ensure that expenditures are at appropriate levels. In addition, County departments
are also responsible for tracking their own projects. The Facilities Management
Department and the Facilities Review Committee (FRC) track the progress of
individual general government projects. Significant changes to any program must
be approved by the FRC and then the Board of Supervisors (BOS).

In addition, the Criminal Justice Facilities Development Department is responsible
for executing and tracking the individual criminal justice projects. However, in the
broadest sense, each of the 54 stakeholders that receive the monthly status report
can track the Jail Expansion Program (JEP). Because of the size, complexity and
visibility of the JEP, the Citizens Jail Oversight Committee, the BOS, and the FRC
perform oversight tracking.

Many County departments utilize specific project tracking procedures in addition to
those outlined above. For instance, all divisions within the Maricopa County
Department of Transportation are involved in the capital project tracking process.
From the point at which a project enters the Transportation Improvement Plan, a
project team consisting of a Project Manager, a Right-of-Way Coordinator and
representatives from Community and Government Relations Division,
Environmental/Archaeol ogical Branch, Public Information Branch, and Utilities
Branch isformed. When the project comes within six months of bidding, Contracts
and Operations become involved and are part of the team. Each division manager is
amember of the Project Review Committee that meets monthly to track progress on
projects.

b. Which of the following best describes the process your county uses for tracking the
completion of capital projects after their approval? (Please check one.)

[ ] Wedo not have aformal capital project tracking process.
[ ] Capital projects are formally tracked at the department level only.
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[ ] Capital projects are formally tracked at the department level, with an informal
process at the central level.

X] Capital projects are formally tracked at both the department and the central level.
[ ] Capital projects are formally tracked almost entirely at the central level.

6. Please answer the following questions about reporting on capital projects:
a.  How often are detailed project management reports produced? (Please check one.)

[ ] Never
< Monthly
[ ] Quarterly
[ ] Semi-annually
[ ] Annually
[ ] Other (Please specify: )
Please attach examples of project management reports to this survey.

b. Which types of information are reported about ongoing capital projects?
X] Originally scheduled date of completion
DX Estimates of project delays
X Project budget overruns
X] Revised estimates of costs
X] Significant changes to the project (change orders) or scope of work
<] Programmatic workload changes
X Explanations for delays and budget overruns

c. Who produces these reports?

The Facilities Management Department produces the reports for the majority of
County projects; the project's manager, architect, or engineer furnishes information
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for reports. Reports are then consolidated by the respective departments prior to
dissemination.

The Criminal Justice Facilities Development Department (CJFDD) produces its own
reports, as does the Maricopa County Department of Transportation (MCDOT) and
the Flood Control District (FCD).

For transportation projects, the Senior Primavera Scheduling Engineer within the
Engineering Division produces the Primavera based reports. Many customized
reports are prepared for special purposes for various team members. The Project
Database Specialist and the Expedition Specialist prepare other reports annually or
on an as-needed basis. The Database Specialist a'so maintains project web pages.

At the Flood Control District, each study or project manager produces individual
contract reports monthly. The Planning and Project Management Division then
consolidates these reports into monthly and annual reports.

d. Towhat county offices, departments, or elected officials are they provided?

The Facilities Management Department (FMD) forwards its monthly report viae-
mail to: all County elected officials, County and Deputy County Administrative
Officers, all County Service Officers, all affected Department Directors, the
Superior Court Presiding and Associate Presiding Judges, the Superior Court
Administrator, the County Public Information Officer and all members of the
Facilities Review Committee. Additionally, the report is posted on the department’s
website at (http://www.maricopa.gov/femd/default.ntm). The FMD CIP project
reports are also furnished to the citizens and officials by FMD.

The Criminal Justice Facilities Development Departmental reports are available on
the CJFDD website at http://www.cjfdd.com/. The CIFDD report distribution
includes:

County

Each Member of the Board of Supervisors
Clerk of the Board (public copy)

County Administrative Officer

16 County Departments

City of Phoenix
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City of Phoenix Municipa Court

Citizens Jail Oversight Committee

Each Member

Project Internal

Each Architect

Civil Engineering Consultant
Environmental Consultant

Program Manager (Publisher of the Report)
Consultants (Alternative Dispute Resolution)
CJFDD Staff

Construction Testing Consultant

Engineers

In reference to transportation projects, monthly standard reports are distributed to all
interested parties within the department and to the public. A complete report of the
status of the Transportation Improvement Plan (TIP) is prepared annually and
distributed to the Board of Supervisors (BOS), cities, other agencies, and citizens. It
lists each project, a short summary of the work to be performed, the latest cost
estimate, project partners, anticipated construction date, detour information and
contacts for additional information. In addition, project schedules are routinely
prepared for public meetings, the Board of Supervisors, other governmental
agencies, and various consultants and contractors. Project summaries are posted on
the Maricopa County Department of Transportation web page for each project.
Specialized reports are also distributed as requested by individuals.

Within the Flood Control District (FCD), the individual contract reports produced
by each study or project manager are sent to internal District staff. The reports are
also presented monthly at the FCD's project status update meeting which is attended
by various staff members from the Planning and Project Management,
Administrative, Lands and Right-of-Way, and Engineering Divisions. The
consolidated monthly and annual reports are provided to the Chief Officer of the
Public Works Agency and to the Office of Management and Budget.
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7. Please answer the following questions about condition assessments:

a.  How often does your county conduct condition assessments, on average?
[ ] Never
[ ] Atleast quarterly
[ ] At least semi-annually
DX At least annually
[ ] Atleast biannually
[ ] At lesst every five years
[ ] Lessfrequently than every five years

b. Whoisresponsible for performing condition assessmentsin your county?

For County buildings, the Operations and Maintenance Division of the Facilities
Management Department is primarily responsible for performing annual condition
assessments. Additionally, the Design and Construction Division ensures extensive
coordination with the Operations & Maintenance Division and the Major
Maintenance Planner regarding conditions observed during the course of executing
major maintenance projects on County facilities.

The Maricopa County Department of Transportation Operations and Construction
and Engineering Divisions conduct condition assessments year round. Dueto the
size of the roadway system, (more than 2,700 miles), and the number of bridges and
structures, (242) it takes two years to compl ete each inspection cycle. Here are two
examples of how assessments are made:

[0 Roadways are field inspected and evaluated using a Pavement Condition Rating
with a1 to 100 point scale, the International Roughness Index which has a1 to 500
scale and a sufficiency rating on a1 to 100 scale. The sufficiency rating grades the
roadway's physical characteristics compared to adopted local and national design
standards.

[ Bridges are inspected and ranked using the Federal Bridge Inspection criteria.
Thisisa1-100 ranking that takes into consideration numerous criteria from traffic
volumes to the structural integrity of the structure.

(For additional information, please refer to the attached Federal Bridge Inspection
Criteria, CM-7.b.-1, the Roadway Project Rating Process, CM-7.b.-2, and the
MCDOT Project Scoring Program, CM-7.b.-3, documentation.)
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The condition assessments for the Flood Control District’s (FCD) structures are
made on either a quarterly or annual basis depending upon the type of structure.
The following entities perform the assessments. the FCD Operations and
Maintenance Division, the FCD Structures Assessment Branch of the Planning and
Project Management Division, the Arizona Department of Water Resources, and
other state or federal agencies.

Please review the following attachments:
CM-7.b.-1 Federa Bridge Inspection Criteria
CM-7.b.-2 Roadway Project Rating Process

CM-7.b.-3 MCDOT Project Scoring Program

c. Please explain how condition assessments are used in the process of making
decisions about asset maintenance.

An annual condition assessment is just one piece of information that is used by the
Facilities Management Department Planning Division's Mg or Maintenance Planner
to formulate a draft master list of future Mg or Maintenance projects for the five-
year budget process. These assessments (along with condition observations made
by staff engineers, technicians, field trades specialists and tenant department facility
coordinators), form the basis for identifying all major maintenance requirements.
(Please see attached various condition assessments, CM-7.c.-1.)

For transportation projects, condition assessments are initiated for each roadway
segment, bridge, and structure on an annual basis. Due to the size of each grouping
(roadway segment, bridge, and structure), the inspection processis completed in a
two year cycle. For roadways, a pavement condition rating is used along with the
International Roughness Index. Upon inspection, each roadway is given a
sufficiency rating which measuresits physical characteristics. Soon after an asset is
evaluated, its resulting score is entered into either the computerized Roadway
Information System database or the Bridge Inventory database. The databases are
then queried to identify substandard roadways or bridges with respect to both their
physical conditions and functional capabilities. The resulting values are further
evaluated based on specific target values previously established by MCDOT for
roadways and the federal government for bridges and structures.

Bridges are evaluated using the Federal Sufficiency Rating process. The results of
the annual inspection are aso reported, evaluated and ranked in the Transportation
Management System Report. (Please seethe Capital Project Development Manual,
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previously referenced as CM-2.b.-8, for additional information concerning how the
Candidate Assessment Report, CM-7.c.-2, and Design Concept Report, CM-7.c.-3,
studies function in the final selection process for selecting transportation
improvements.)

The Operations and Maintenance Division of the Flood Control District maintains
filesand licenses (if applicable) on each and every structure. (Please see
attachment: Examples of Structure Licensing and Inspection Reports, CM-7.c.-4.)
Each structure goes through an annual inspection and evaluation. Depending upon
the severity of the problems, the structure would be scheduled for either repair or
maintenance, or possibly for further assessment.

Please review the following attachments:
CM-7.c-1 Condition Assessments
CM-7.c.-2 Candidate Assessment Report
CM-7.c.-3 Design Concept Report

CM-7.c.-4  Structure Licensing and Inspection Reports

8. Please answer the following questions about capital needs assessment in the table below:
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a.  For which of these does your county maintain a X X X
complete inventory of its assets?
b. For which of theseisinformation about the age of X X X
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the asset included in the inventory?

c. For which of theseisa condition rating of the asset
included in the inventory?

d. For which of these are the dates of the last major
renovations of the asset included in the inventory?

e. For which of these are any building or other code
violations included in the inventory?

f. For which do inventories include information about
historical landmark or other special designations?

g. For which do inventoriesinclude information about
energy efficiency?

O o X O XK KX
O X X X K K
X X X X XK X

h. For which of these are the estimated costs to bring
the asset to good condition included in the

inventory?
i.  How frequently is each of these inventories Every one |Every one |Every one
updated? years years years

j.  Who isresponsible for maintaining each of these inventories?

Streets and roads; Maricopa County Department of Transportation

General government buildings: Facilities Management Department - Operations
Division & Maricopa Integrated Health Systems Facilities

Other county government facilities: Maricopa Integrated Health Services (County
Medical Center), Parks and Recreation Department (Parks), Flood Control District
(Flood Structures)

9. Please answer the following questions about maintenance:
a. Please describe the policies that guide how maintenance is funded.

Department maintenance budgeting is based on the output of maintenance services.
The Maximo software system tracks each maintenance activity by cost, service type,
employee, and building number, permitting a determination of actual annualized
costs for maintenance operations. This system permits FMD to utilize the
Maintenance Costs Per Gross Square Foot Spreadsheet when funding maintenance.
This document itemizes mai ntenance costs associated with the operation of three
different types of facilities that represent the majority of the type of facilities owned
by the County: detention facilities, general office facilities, and parking structures.
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Itsformat is used for budgeting purposes for all new facilities. Thisincludesfully
burdened in-house personnel costs, materials costs for in-house personnel, and
service contract costs. All new position costs include first time start-up equipment,
such as vehicles, clothing allowances, safety apparel, communications equipment,
tools, etc. to outfit new employees.

The Criminal Justice Facilities Devel opment Department (CJFDD), FMD, Finance
Department, and Office of Management and Budget (OMB) collaborated on a study
to determine the maintenance requirements and costs for the new jail facilities
coming on linein the next three years. Steady-state annual operations and

mai ntenance estimates were made using industry standards, data from like facilities
in different areas and historic data from existing like facilities. Estimates included
mai ntenance costs with and without annual utility costs. During the next budget
cycle, apolicy will be presented to the Board of Supervisors recommending the
establishment of a designated reserve fund to finance the long-term maintenance
costs of these facilities. The funding will come from the dedicated criminal justice
salestax. (Please seethe attached CJFDD Study: Cost Regarding Maintenance,
CM-9.a-1)

For transportation projects, the County Transportation System Plan (TSP)
establishes the policies that guide how maintenance is funded. One of the primary
management guidelinesis to maintain the existing transportation system. Only after
the maintenance and safety needs of the County are reasonably met are funds
allocated for capital projects. (For additional information on the TSP, the
MCSCORE process, CM-9.a.-2, and the Transportation Management Systems
Report (previously referenced as CM-2.c.-5) that addresses pavement quality, please
see the attached documentation, and the .pdf files on the accompanying CD.)

At the Flood Control District, the highest priority for the annual expenditure of
fundsisfor operations, maintenance, and repair of existing flood control facilities as
follows:

[0 Maintenance and repairs necessary to ensure the safe operations and the structural
integrity of facilities, and to assure the operation of facilities in accordance with the
design/construction capabilities and local sponsorship agreements between the
District and federal agencies, or intergovernmental agreements with municipalities
in the County. Thisfunding shall take precedence over other operational or capital
improvement projects.

O Preventative maintenance and repairs necessary to prevent or reduce damages or
deterioration resulting in future repairs. This funding may be prioritized after the
allocation of funds necessary to complete capital projectsin progress.

[0 Maintenance and repair of landscaping, aesthetic treatment, and maintenance
access roadways in accordance with the original design/construction or to project a
positive image of the District. Thisfunding may be prioritized after the allocation
of funds to initiate Comprehensive Plan projects, but before the allocation of funds
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for cost-sharing in capital projects with other municipalities. (Please seethe
attached documentation, "General Policies Concerning the Allocation of Fiscal
Resources to Accomplish the District's Functions and Responsibilities’, CM-9.a.-3.)
Please review the following attachments:

CM-9.a-1 CJFDD Study: Cost Regarding Maintenance

CM-9.a-2 MCDOT - MCSCORE process

CM-9.a-3 Genera Policies Concerning the Allocation of Fiscal Resourcesto
Accomplish the District's Functions and Responsibilities

b. Doesyour county produce formal estimates of the cost of bringing county
government infrastructure (e.g. public buildings, highways, roads, streets, and
bridges) up to good condition?

[ ] No X Yes (If so, please attach copies of these estimates.)

c.  Which county departments or offices are responsible for producing these estimates?
The following are responsible for producing estimates:
Facilities Management Department for buildings,
Maricopa County Department of Transportation for roadways,
Flood Control District for flood control structures,
Parks and Recreation Department for parks, and

Maricopa Integrated Health System for the Maricopa County Medical Center.

d. How often are these estimates produced?

The estimates are produced annually and are incorporated into the budget proposal
for the upcoming fiscal year.

e. Please describe the methodology used for making these estimates.

For County buildings, each building system is evaluated separately. The Facilities
Management Department (FMD) looks at current condition, life-expectancy, and
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historical information of recently experienced costs for replacement/repairs. Some
estimates are performed on a square footage basis, while others are made based on
measurable capacity requirements. Estimates are normally prepared by experienced
professionals or technical staff personnel. Building evaluation determinations are
furnished to the FMD Planning Division's Mg or Maintenance Master Planner for
insertion/prioritization in the upcoming fiscal year's Major Maintenance budget
planning cycle.

For transportation projects, the methodology used to identify transportation
estimates follows these steps:

1. Estimate the cost of each transportation need,;

2. Sort each type of transportation need into an operations and maintenance need, a
capacity enhancement need, or anew facility need;

3. Classify the relative time frame in which the need will occur; and

4. Add the estimated costs, based on project type and time frame, to a summary
matrix.

(For more specific information on the methodology used in estimating maintenance
and capital needs for transportation, please refer to the attached 1999 Transportation
Needs Assessment and Funding Options Study, CM-9.e.-1. Also, seethe .pdf files
included on the accompanying CD.)

The Operations and Maintenance Division of the Flood Control District maintains a
mai ntenance database that contains compiled yearly maintenance costs by activity
and type of structure. Thisinformation, along with annual inspection reports for the
structures, is used to project the costs and types of maintenance the existing
structures will require. Maintenance for new structuresis predicated on the
compiled yearly maintenance costs by activity for similar types of structures.

Please review the following attachment:

CM-9.e-1 1999 Transportation Needs Assessment and Funding Options Study

f.  What are the current estimates for the funding levels needed to bring infrastructure
to good condition?

The current estimate is $125,514,490 over the next five years for County buildings,
not including the Maricopa County Medical Center, Flood Control, or
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Transportation Department buildings. Current Facilities Management Department's
building condition assessments estimate the backlog of major maintenance to be
$70,627,490 for non-detention facilities and $30,387,000 for detention facilities. A
comprehensive listing of major maintenance projects grouped by building is found
in the County's annual budget document in the section entitled, "Major Maintenance
Project Summary" (see previously referenced attachment CM-3.a.-1). Additionally,
RNL Design was contracted by the County to do a needs assessment and master
plan of the criminal justice detention system, which is summarized in the document
entitled "Maricopa County Criminal Justice System Planning, Final Report, VVolume
1 - Executive Summary, November 12, 1997" (see previously referenced attachment
CM-2.b.-2). Init, the maintenance costs for the existing adult and juvenile
detention facilities over afive-year period were estimated to be $24,500,000.

The Maricopa County Medical Center is quickly outgrowing the existing
infrastructure. The Maricopa Integrated Health System (MIHS) is determining
whether to renovate and upgrade the hospital or completely replaceit. In astudy
performed by Quorum (the management group that runs the hospital) in 1997, it was
estimated that it would cost $32,106,500 to bring current infrastructure up to good
condition. The estimate for replacement is approximately $200 million over the
next ten years. The Strategic Planning Committee is currently studying this
problem and will make a recommendation to the BOS within the next several
months. (Please see previoudly referenced attachment CM-9.b.-1.)

For transportation estimates, please refer to the 1999 Transportation Needs
Assessment and Funding Options Study. It should be noted that more than 91.3
percent of the County’ s roadways are currently classified as very good to excellent
with respect to pavement condition and that 77.2 percent are rated average to very
smooth with respect to pavement roughness. (Please see the attached Transportation
Needs Assessment Report, pages 14 and 40 for further details, previously referenced
asCM-9.e-1)

The Flood Control District estimates that it will need approximately $8 million per
year for ordinary maintenance and repair of its structures. Since the Flood Control
structures are coming to the end of their designed lifespans, the District estimates
that it will need approximately $100 million over the next ten years to bring about
major repairs or build replacement structures.

g. For the past two years, how does actual capital funding compare to these estimates?

The comparison is actually very favorable. The County is currently being funded at
approximately $21.8 million annually; $16.4 million from general government, and
$5.4 million from jail tax (for use exclusively for detention facilities). (Please see
the FY 99-00 Comprehensive Annual Financial Report, CM-9.g.-1.)
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The MCDOT Capita Improvement Program for these same years was very
favorable. MCDOT programmed $55.5 million in FY 99 or 36 percent of total
revenues. In FY99-00, programmed capital expenditures were amore realistic
$59.4 million or 30 percent of total revenues. However, the previous two years are
not necessarily representative of the long-term trend in revenues estimated to be
received by MCDOT. While MCDOT anticipates increased revenues each year due
to the rapid population growth and gasoline tax revenues, the wear and tear on
roadways will also grow accordingly as will the need for increased capacity on the
existing roadways. Thereis aprojected deficit in funding for both maintenance and
capital projects asidentified in the MCDOT Needs Assessment and Funding
Options Study. (For further information, please see the MCDOT Needs A ssessment
and Funding Options Study, page 40, previously referenced as CM-9.e.-1, or in the
.pdf file on the accompanying CD.)

For the past two years, the Flood Control District has been able to budget the $8
million it needs for routine repair and maintenance.

Please review the following attachment:

CM-9.g.-1 FY99-00 Comprehensive Annual Financial Report

h.  Please describe your county’ s needs and funding plans for new infrastructure or
major renovations.

Needs. Asfar as County buildings are concerned, Maricopa County has far
outgrown its current inventory of facilities and has had to significantly increase the
need to |ease office space for approximately one third of its administrative
departments. With the cost of |eased space continuing to climb, cost/benefit studies
have shown that in the long run, the County is financially better off to investin a
new Public Service Building than to continue to lease. The County is planning to
build a 700,000 square foot office building scheduled for compl etion by the end of
2003. Additionally, another significant need is for an expansion of adult and
juvenile detention facilities to alleviate the significant over-crowding of the County
jails. (Please see the attached Staubach Report for further details, CM-9.h.-1.)

Maricopa County Department of Transportation conducted a Transportation Needs
Assessment and Funding Options Study in November of 1999. The needs analysis
performed for this study shows that about $2.85 billion (1998 dollars) will be
needed to pay for anticipated facility capital and maintenance needs on the MCDOT
System through 2020. (See the attached Transportation Needs Assessment and
Funding Options Study for further details on actual maintenance and capital needs,
previously referenced as CM-9.e.-1.)
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Many of the Flood Control structures will soon be coming to the end of their design
life and need to be either rehabilitated or replaced. As the structures come up for
rehabilitation, redesign, or replacement, they will be presented to the Project
Evaluation Committee and prioritized for the Capital Improvement Plan.

Funding Plans: The new County Public Service Building, as well as the remainder
of the five-year Capital Improvement Plan, will be financed from the sale of tax
exempt Certificates of Participation. The first sale will bein June 2001, for $130
million. Of this, $125 million in cash has been designated and transferred to the
Debt Service Fund to make the debt service payments. With regard to the criminal
justice projects, ajail tax was approved by the voters of Maricopa County with a
ceiling of $900 million. A portion of the $900 million will be reserved to fund the
long-term major maintenance needs for detention facilities. The needs and funding
plan are discussed in the answer to questions 9.a. The Criminal Justice Facilities
Development Department was established to manage the design and construction
program for new detention facilities. The Facilities Management Department is
responsible for major maintenance upgrades for existing detention facilities.

Please review the following attachment:

CM-9.h.-1  Staubach Report

10. Please answer the following questions about information technology:

a. Towhat extent are any of the following information technology systems used to
support capital management in your county? (Please check as appropriate.)
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A Geographic Information System
P O O O o R O ¢

Anintegrated financial system that
includes capital management functions L] L] > L]

b. If your county has an integrated financial management system that includes capital
planning and/or inventory functions,

Who isthevendor? American Management Systems for the Advantage Financial
System (Advantage 2.0.1) & Best FAS for the MIHS financial system.

When was the system implemented? MM/YR: 4/01 & 7/97, respectively.

c. Please describe any other information technology systems your county has that
support capital management.

The Advantage General Ledger system tracks all capital spending by department
and project. The Fixed Asset Module of the system maintains alisting of all County
capital assets. Use of the system in the monitoring of capital spending isthe
responsibility of the Office of Management and Budget, the Finance Department,
and all involved departments. Because of the individual needs for advanced
reporting on departmental projects, each of the departmentsinvolved in the Capital
Improvement Program utilizes different types of information technology systems,
which are specific to their functions. Therefore, to ensure a complete understanding
of each type of technology, each department is listed separately.

The Facilities Management Department's Operations and Maintenance Division
currently uses the MAXIMO Computerized Maintenance Management System to
provide capital asset management and financial management control over all
County-owned facilities. Utilizing MAXIMO provides the Division the capability
to track, trend, and provide detailed analyses of all facilities. In addition, it provides
details on the funds expended to maintain them on such items as. contract services,
in-house labor, support staff, dispatching functions, commodities, tools and
equipment, and other associated costs. The MAXIMO system also provides the
ability to display collected data/information in a variety of formats.

The Criminal Justice Facilities Development Department and the KM D Justice
Consultants (Kaplan McLaughlin Diaz/Daniel C. Smith and Associates) use a
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combination of Prolog, Primavera and Microsoft Access to meet the needs of the
Jail Expansion Program. These programs and their specific uses are listed below:

O Prolog is a Project Management database that is used to manage and track various
elements of each project including submittals, shop drawings, requests for
information, potential cost changes, meeting minutes, safety observations, daily
work observations and correspondence. Upon completion of each project, the
electronic file can be maintained to provide arecord of the project. (Please see the
attached Meeting Minutes (done in Prolog), as an example, CM-10.c.-1.)

O Primaverais aCritical Path Method scheduling program prepared and maintained
by the contractor for each project and monitored by CIFDD. Primaverais required
by contract and is amajor tool in managing the entire construction process including
construction activities, construction change impacts, submittal and shop drawing
processes, and contractor billings. The program ties the cost of each activity to
contractor billing to allow a more accurate comparison of actual progress. The
Primavera schedule is updated weekly and submitted monthly to CJFDD as a part of
the contractor’s payment application. All potential changes are required to include
an impact analysis schedule as a part of the contractor’s request for additional costs.
These schedules become a part of the permanent record of the project and are
required to mitigate potential claims. (Please see the attached copy of a Primavera
Schedule, CM-10.c.-2.)

[ The Jail Expansion Program (JEP) budget and costs are monitored in a Microsoft
Access database created specifically for CIFDD, entitled "Jail Expansion Tracking
System” (JETS). Budget and cost information is collected on each project,

purchase, contract and invoice charged to the JEP to ensure effective financial
management. The following reports are available: projected and actual cash flows,
project cost tables by various categories, contract/purchase order details by
contractor/vendor, and trending analysis of changes. The JETS isvery flexiblein its
design to allow a broad view of the entire JEP or a detailed view of a specific
project. (Please see an example of an attached JETS Report, CM-10.c.-3.)

Additional information technology systems used by the JEP include a public access
web site (www.cjfdd.com). The web site provides information on the JEP and is
easily navigated through specific project, budget, schedule, and bidding
information. A copy of the current monthly report isincluded on the web site. This
report details cash flow and schedule status, as well as a summary overview.
Because the JEP is funded by a sales tax that restricts the expenditures to those
items identified in Proposition 400, CJIFDD makes every effort to keep the public
informed of how those dollars are being spent.

Maricopa County Department of Transportation uses Primavera Project Planner
Version 3.0. From this program, there are 178 reports available. Of these reports,
47 areroutinely prepared and distributed. Primavera has the demonstrated
capability to sort and report information by project manager, right-of-way agent,
utility coordinator, intergovernmental agreement coordinator, archaeological,
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environmental, contract, and construction categories. This alows each right-of-way
agent (for example) to receive customized reports showing which activities are
scheduled to be complete that month for all projects the agent has been assigned.
This allows both the individual and management to know what is expected that
month.

The following are example reports:

[0 The key report is the monthly project status report (LT-26), which contains all
projects sorted by project manager. It is updated monthly and is used for the
monthly project status meeting. The report provides at a glance, what projects have
"dipped" since the last report and since the start of the fiscal year, and givesa
responsible person for each activity currently in progress. Management can quickly
identify problems and begin resolving them in a proactive manner.

A copy of the Project Status Report (LT-26) is attached. The report istypically
distributed electronically over the network by converting to a .pdf format and
placing in Microsoft Outlook where all interested parties within MCDOT can print a
copy. Itisthe primary means of providing schedule and cost information to
MCDOT staff and management. (Please see the attached copy of the LT-26, CM-
10.c.-4.)

[0 The LT-38 isone of the reports generated monthly, which is designed for project
managers or specific project team members. A copy of thisreport isincluded as
supplemental documentation and a part of this package. It isdesigned to aert
project managers and team members to activities that require updating. It also
provides baseline information so that team members can see how the project is
progressing since the beginning of the fiscal year. (Please see the attached copy of
the LT-38, CM-10.c.-5.)

0 An example of a management level report isthe LT-13, which is provided to the
Engineering Division Manager. Thisreport is designed to give the manager an idea
of what is currently happening with the projects for which heisresponsible. (Please
see the attached copy of the LT-13, CM-10.c.-6.)

(0 TheLT-02 isalisting of al projects currently in the database. Thelist includes
the subproject code (a 2-digit code used by the software to assign activities to
projects), description, project manager, right-of-way coordinator, the overall
duration, the project start date, and other pertinent information. Thisreport is
produced monthly and provided to branch managers. (Please see the attached copy
of the LT-02, CM-10.c.-7.)

(0 The LT-17 isan example of areport that compares the current schedule with the
baseline (July) schedule. It is sorted by project manager and only reports specific
milestones. Thisreport isdistributed to all project managers and the Engineering
Divison Manager. (Please see the attached copy of the LT-17, CM-10.c.-8.)
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Expedition is project-tracking software which supports the Transportation
Improvement Program (TIP) project management. (Please see an attached example
of an Expedition Project Tracking Report, CM-10-c.-9.)

Currently, MCDOT also uses the StratBENCOST benefit-cost/risk analysis software
developed by the National Cooperative Highway Research Program.
StratBENCOST offers two software models, one for network analysis and one for
single segment analysis. It alows opportunities to compare “do nothing” scenarios,
maintenance only scenarios, full reconstruction scenarios, or another construction
aternative scenarios. StratBENCOST can also be used to compare two

mai ntenance scenarios, analyze intersection projects, assess network projects, and
analyze several other types of roadway projects. The software currently defines:
Total Discounted User Benefits; Net Benefits (Net Present Value); Discounted
Capital Costs; Benefit/Cost Ratio; Internal Rate of Return; Payback Period,;
Discounted Vehicle Operating Costs; Discount Accident Costs; Discounted Vehicle
Operating Time Costs,; Discounted Emissions Costs; Discounted Maintenance
Costs; Discounted Right-of-Way Costs; and Discounted Other Costs. (For further
information, please see the benefit cost analysis results reports, CM-10.c.-10, or the
.pdf files on the accompanying CD.)

MCDOT has developed additional software tools in-house to supplement
StratBENCOST.

O Thefirst tool, the Annual Benefit Calculator, calcul ates the annual user benefit
stream based on the total user benefits output from StratBENCOST. Annual user
benefits are used by MCDOT to determine when constructing a project becomes

economically beneficial. The annual user benefits are then input into the second

tool, the B/C Comparison Analyzer.

[0 The second tool, the Benefit/Cost Comparison Analyzer, is used to compare
various user-defined benefit-cost scenarios. The B/C Comparison Analyzer
compares user benefits, capital costs and benefit-cost ratios for any combination of
projects and construction years with any other combination of projects and
construction years. By doing so, MCDOT can optimize investments by
recommending projects for their optimum time of construction. The B/C
Comparison Analyzer aso allows the comparison of a single project giving
differing alternatives or the advantages of delaying or advancing a project.

[ The third tool, the Network Vehicle Miles Traveled (VMT) and Vehicle Hours
Traveled (VHT) calculates data for input into the StratBENCOST Network Analysis
Model. The Network VMT and VHT Calculator takes structure and traffic data for
up to 5,000 individual road segments and cal cul ates the results and the miles of
roads. These values are categorized by the roads' functional types for direct input
into StratBENCOST.

In FY 00-01, over 160 benefit-cost analyses were done on MCDOT’ s potential
projects where benefit-cost cost analysis could be done. This represents an
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estimated 95% of all the projectsin the MCDOT Transportation Improvement
Project (TIP). It includes projectsthat are currently in the planning stages and
projects that were identified with potential problemsin the Small Area
Transportation Studies. MCDOT'sinternal policy isto require projects to have a
benefit-cost ratio of 2.0 or greater before they can be constructed unless other non-
economic factors such as safety or legidlative mandates require otherwise. The
types of projects analyzed include capacity enhancement, safety, bridge, bridge
scour, traffic control devices, and paving of dirt roads to meet federal non-
attainment requirements. MCDOT plans to develop benefit-cost analysis methods
to apply to other project types where applicable. (Please see the attached Small
Area Transportation Studies, CM-10.c.-11, and the Project Scoring Program, CM-
10.c.-12))

The following programming categories are currently under development and are
intended to be operational within the next fiscal year:

1. Intelligent Transportation System Projects
2. Advanced Right-of-Way Acquisition

3. Enhancement Projects: Projects that improve the appearance or functionality
of the roadway and cannot be scored under another programming category

4.  PM-10 Projects: Paving or dust control projects for the purpose of reducing
airborne particulates

Please review the following attachments:
CM-10.c.-1 Prolog Meeting Minutes
CM-10.c.-2 Primavera Schedule

CM-10.c.-3 JETS Report

CM-10.c-4 MCDOT LT - 26

CM-10.c-5 MCDOT LT - 38

CM-10.c-6 MCDOT LT -13

CM-10.c.-7 MCDOT LT -02

CM-10.c.-8 MCDOT LT -17

CM-10.c-9 MCDOT Expedition Project Tracking Report
CM-10.c.-10 MCDOT StratBENCOST Reports

CM-10.c.-11 MCDOT Small Area Transportation Studies
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CM-10.c.-12 MCDOT Project Scoring Program

d. Please describe any ways in which the information technology currently in place for
capital management either impedes or dramatically enhances your county’s ability
to manage its capital.

Each of the departments involved in Capital Improvement Programs utilizes
different types of information technology systems, which are specific to their
functions. Many of these systems are designed with specific goals that enhance
capital reporting for the departments affected. Again, to ensure acomplete
understanding of each type of technology, each department is listed separately.

The Facilities Management Department (FMD) uses Arc View asthe basisfor its
geographic information system (GIS). The GIS can be used to locate and identify
County buildings and real estate assets. Through geocoding of the MAXIMO
database, a comprehensive overview of the locations and functions of physical
assets can be developed. Thisinformation is being used to optimize the siting of
three proposed regional service centers. Using GIS, County planners can better
understand the locations and relationships of present County facilities. Utilizing
geographic data allows for the evaluation of potential sites through a grid-based
suitability analysis. The suitability analysis uses aranking of 12 geographic
evaluation criteriato produce a GIS map of suitable sitesto locate the regional
centers.

The FMD also uses the custom application MCDUST to provide a visual
representation for mapping and displaying County parcels. Using arelational
database in conjunction with Arc View, the program is used to track 835 land
parcels. Linked to digital aerial photos, thisinformation is used to identify sites that
may generate PM 10 (dust) control violations. By tracking parcel information in
relation to PM 10 requirements, inspection data, contractor information, and
compliance method, the FMD Real Estate Division tracks compliance with
applicable Maricopa County Air Pollution rules and provides information for the
State Implementation Plan for PM 10. (Please see the attached MCDUST Report
for further information, CM-10.d.-1.)

Recently, the FMD partnered with the County's Electronic Business Center to
televise over the web the view from adigital camera overlooking the construction
site for the new Jackson Street Parking Structure and Clerk of the Superior Court
Customer Service Center. The URL is:
http://ebc.maricopa.gov/videolibrary/player.asp?path=videos/FM _Video.asx& width
=800& banner=Now. The camerawill later will be moved to future FMD
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construction projects, thus enabling citizens and County managers to view County
CIP construction in progress. (For a copy of astill photo taken by the camera,
please see the attached picture of the Jackson Street Garage, CM-10.d.-2.)

The FMD hasimproved its design and construction procedures by increasing the use
of the Internet to transfer information, such as meeting minutes, contract files,
Autocad drawings, digital pictures, GISfiles, product information, and
specifications, etc., between owner (County), architect/engineer consultants, and
contractors. This process expedites and resolves project issues quickly. Digital
recordings are also used to document construction progress, as-built conditions, and
document post construction operations and training sessions for County employees.

In regard to the Criminal Justice Facilities Development Department (CJFDD),
current technology was specifically selected to support the Jail Expansion Program
(JEP), and because of this ability to use selective technology, the JEP s ability to
manage its capital is greatly enhanced. The JETS, Primavera, and Prolog programs
allow the JEP to be managed proactively. Potential problems are identified ahead of
time, issues are tracked and timely resolutions provided, and budget and schedule
difficulties can be anticipated and resolved before they become a program
impediment.

The appropriate use of technology has also allowed the program to be managed with
aminimum number of staff. Without the current technology, the program would
need to increase staff by over 200%, adding a significant cost factor, while also
minimizing management capabilities.

The Maricopa County Department of Transportation (MCDOT) utilizes Primavera
Project Planner (P3) and Microsoft Excel. These technology packages allow
MCDOT to totally control schedules and costs and to discover potential problems.
P3 provides a means for the Right-of-Way Division, Environmental Planning and
the Operations Division to find out when portions of the projects need to be
completed and to see how the activities mesh with those of other parties. Using this
system of several software programs, electronic mail, and web pages, MCDOT has
been able to improve the number of projects completed each year while improving
customer service. Since MCDOT began using Primavera Project Planner, the
department has seen the primary performance measure- Transportation
Improvement Program expenditures- increase from $21.1 million (58.8% of budget)
in FY 95 to over $59.4 million (85.3% of budget) for the last fiscal year. For FY 01,
85% of the projects planned to go to bid will actually go out to bid.

The Flood Control District (FCD) developed a project costing system so that the
District can track total project costs. This system, however, is not an integrated one
and depends on spreadsheets and multiple ancillary databases. Although the current
system is accurate in tracking total project costs, FCD staff feels that an integrated
system would expedite the process and eliminate the need for duplicative efforts.
Therefore, the FCD Information Technology Division isin the process of
redesigning the system so that it is more integrated.
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Please review the following attachments:
CM-10.d.-1 MCDUST Report.

CM-10.d.-2 Jackson Garage Picture.

11. What obstacles does your county face that inhibit capital planning, project management,
or maintenance? Also, does your county face any unusual challengesin the area of
capital management?

Maricopa County has one of the fastest growing populations in the nation, which poses
challenges in keeping up with the demand for County governmental services. The
services impacted are in the areas of .

O Civil and criminal justice. The demand for Superior Court services continuesto grow.

[0 Managing and maintaining roadways. Maricopa County is larger, in area, than seven
states and more popul ous than 21 states. The County currently manages and maintains
over 2,700 miles of roadways in a county that is more than 140 miles across at its widest
point, and that variesin terrain from snow capped peaks to hot dry desert. The primary
source of funding for roadways is State shared gas tax, which has not had an increase in
more than 13 years. In addition, due to changes made to the distribution formula by the
State legidature, over the past five years, the County's share of these funds has been
reduced compared to all other countiesin the state.

Despite these obstacles, Maricopa County Department of Transportation has continued
to maintain the County roadway system such that 91.3 percent of all roadway miles are
rated very good to excellent with respect to pavement condition. Also, of the County's
242 bridges and structures, 84 percent are currently rated above 80 and therefore
classified as very good to excellent based on the federal condition rating. In order to
maintain the County's transportation systems at this level, management systems have had
to evolve rapidly to handle the volume of work brought about by such tremendous
growth.

[ Population growth and building in former high flood risk areas. The population
growth in Maricopa County is pushing people to build in former high flood risk areas
such as agricultural lands, deserts, washes, and in areas beyond those that are protected
by existing dams. Thisincreases the risksto life and property, and the demand for flood
control. To deal with this situation, the Flood Control District istrying to anticipate
growth areas and remediate the flood hazards before development begins.
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12.

[0 Expenditure limitation. The County is subject to an expenditure limitation imposed
by state statute. This limitation restricts the County’ s ability to spend monies that may
be available for capital related areas. (Please see the attached FY 98-99 Expenditure
Limitation Report, CM-11.-1.)

Please review the following attachment:

CM-11.-1 FY98-99 Expenditure Limitation Report.

Is there anything else you think we should know about capital management in your
county? (For example, has your county developed any unique or innovative approaches
to capital management?)

In the area of unique and innovative approaches and/or concepts, Maricopa County has
initiated many.

Maricopa County has leveraged itsinvestment in capital projects through collaborative
efforts with private and public partners. For example:

[J The County recently replaced its outdated employee cafeteria with a state-of-the-art
food court. The food court includes three nationally branded franchises, a bakery and
"cook to order” facilities. Thefood court is a partnership with the County and the Eurest
Corporation. The cost of the capital improvements were shared and the profits will also
be shared. The County will recover itsinvestment in lessthan 10 years. The result of
thisinitiative isthat employees, aswell as the public, are offered a superior dining
experience at no additional long-term cost to the taxpayer.

[ Other public-private partnerships include the County's three 18-hole golf courses that
were developed by the private sector on County Park lands. In this partnership, no
development costs were paid by the County. In fact, the private devel oper and operator
of the courses actually pays rent to the County. Through these types of concession
agreements, the General Fund of the County only contributes about 33 percent of the
Parks operating budget.

O In apublic-public partnership, the County has recently begun to develop a solution to
the homel ess problem in the Downtown area. The project, known as the "Gateway
campus', envisions a partnership between the County, Cities and State as well as several
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social service agencies to provide housing, food, job training, job referral and health care
to the more than 700 homeless people in the area.

O In another public-public partnership, the County, the State of Arizona, and the Town
of Cave Creek recently acquired the Spur Cross Ranch. Spur Cross Ranch consists of
2,154 acres of pristine, high desert that had been scheduled for commercia development.
Acquisition costs were paid by the County, the State and the Town. Operating and
development costs will be paid by the Town of Cave Creek. The County Parks
department will manage the conservation area.

Other unique or innovative approaches and/or concepts include:

[ Creation of the Criminal Justice Facilities Development Department (CJFDD) to
manage the Criminal Justice Construction Program,; this department has alife span
limited to the duration of the construction program. The Jail Expansion Program is
clearly amassive, one-time capital construction program that does not require a
continuing construction organization. The CJFDD is now managing approximately $515
million in programming, design and construction and doing it with only five County
employees and contract technical staff. Thisinnovative approach to capital management
has permitted the County to:

O minimize the number of in-house employees it has committed to the project;
[ ensure that each employeeis highly skilled and highly motivated;

[J take advantage of contract staff of a caliber that the County simply cannot compete
for in the labor market;

(I tailor the organization, skills and qualifications of the contract staff for maximum
efficiency and results; and

[0 maintain the ability to dissolve and otherwise absorb the entire organization when
the project is complete.

[0 Use of Alternative Procurement Methods for Construction. Beginning in 2000, the
State of Arizona authorized the use of alternative procurement methods for construction,
compared to the traditional design, bid, build method. During the pilot program phase of
testing, the County initiated two projects using the design-build method: the 51st Avenue
Bridge (Transportation Department) and the Jackson Street Parking Structure/Clerk of
the Superior Court Customer Service Center. Both projects were accomplished well
within their construction/design budgets and shaved months off their original planned
project completion dates. As aresult, the confidence level of the Board of Supervisorsis
very favorable for the use of alternative procurement methods. These methods are now
permanently enacted into State law and adopted into the County Procurement Code for
Construction and Related Architectural/Engineer/Consultant Services. Asaresult, the
Facilities Review Committee recommended the use of aCM (Construction Manager) at
Risk for the new County Public Service project, a new County office building planned
for over 700,00 square feet of office and administrative space. (Please see the County
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Procurement Code for Construction and Related Architectural/Engineer/Consultation
Services, CM-12.-1. Additional information regarding this can be reviewed at the
following Internet site:

www.maricopa.gov/materials/p-code/HTML _code/Content. tm#ARTICLED).

0 MCDOT's use of Primavera Project Planner version 3.0 is unique in the way that one
project and 100 subprojects are grouped and sorted to produce reports as required to
provide management information to identify problems and begin proactive resolutions.
Primavera has just rel eased Primavera enterprise version, which does the same thing that
MCDOT has been doing for six years. Primavera has expressed an interest in meeting
with MCDOT to view the operation since the company is interested in increasing its
transportation business base and wants to see how MCDOT has been working and how
MCDOT is planning to integrate Expedition with P3e.

[J Restoration of rivers, streams and washes saves M aricopa County taxpayers money,
creates safer communities, and helps support a sustainable riparian environment. The
philosophy of river restoration is practiced most commonly through the watercourse
master plan program at the Flood Control District (FCD). Currently, the Agua Fria
Watercourse Master Plan, the Skunk Creek Watercourse Master Plan, and the El Rio
Vision are dedicated to restoring watercourses.

The Agua Fria Watercourse Master Plan is part of a broader effort in the West Valley to
develop aregional recreation area along the Agua Friaand New River corridors. The
master plan is a comprehensive flood control plan based on hydraulic analyses, future
land use development, environmental considerations and the historic and possible future
movement of the Agua FriaRiver. While accommodating existing uses, the watercourse
master plan process involves bringing together public and private interests to identify
unique characteristics that should be preserved. This study will lay the groundwork for
the implementation of the West Valley Recreation Corridor, which has the potential to
be the longest contiguous recreation corridor in the country. The Agua Fria Watercourse
Master Plan should be completed by September 30, 2001. After this, the County Board
of Supervisorswill decide whether to approve the results of the study for the areawithin
the unincorporated portions of Maricopa County. Each city along the corridor will also
have the opportunity to adopt the study for their use. (Please see attached documentation
for afurther explanation of the master plan and West Valley Recreation Corridor, CM-
12.-2))

In August of 1999, the Flood Control District began development of the Skunk Creek
Watercourse Master Plan. From aflood control perspective, the Skunk Creek
Watercourse Master Plan will identify strategies to protect property and prevent future
flooding problems. In the first phase of the master plan, the District's study team
evaluated the historic and potential movement of storm water in the Skunk Creek and
one of its main tributaries, Sonoran Wash. The study's goals are:
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[J to protect existing and future residents from the 100-year flood event and possible
damages associated with channel erosion and lateral migration of Skunk Creek and
Sonoran Wash,

O to consider structural, non-structural, and a combination of structural and non-
Structural alternatives,

[0 to consider multiple-use opportunities for floodplain areas,

[ to minimize future expenditures of public funds for flood control and emergency
management, and

(] to develop a watercourse management plan that generates widespread support and is
implementable.

The Skunk Creek Watercourse Master Plan is a forward-thinking approach to flood
control in that it considers the impacts of future development into all recommended
solutions. Thiswill save residents substantial tax dollars. (Please see attached
documentation for further clarification of this master plan, CM-12.-3.)

The El Rio Vision is a seventeen mile watercourse master plan along the Gila River that
extends from Phoenix International Raceway in Goodyear to Oglesby Road in Buckeye.
Partners for the project include the surrounding cities of Buckeye, Avondale and
Goodyear. Under the leadership of the District 5 Supervisor, the project began as a
restoration effort to return the Gila River to its natural state while primarily
accomplishing the goal of improved flood control. Currently, the river is choked with
salt cedar bushes and has become the dumping place for trash, abandoned automobiles
and appliances. With the efforts of the District and the partnering cities, the river could
not only become beautiful and safe again, but could develop into arecreationa corridor
that brings high-end economic development to West Valley communities. The El Rio
Watercourse Master Plan is currently in the scoping phase and should enter the planning
stage by January, 2002. (Please see the attached documentation for further information
on the El Rio Vision, CM-12.-4.)

Please review the following attachments:

CM-12.-1 County Procurement Code for Construction and Related
Architectural/Engineer/Consultation Services

CM-12.-2 Agua FriaWatercourse Master Plan
CM-12.-3 Skunk Creek Watercourse Master Plan

CM-12.-4 El RioVision
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Thank you for your valuable assistance in providing this information.

Please provide the names, contact telephone numbers, and email addresses for those
who completed this section of the survey:

Name: Tom Manos Job Title: Chief Financial Officer
Phone: (602) 944-2504 Email: tmanos@maricopa.gov
Name: Bob Williams Job Title: Director, Crimina

Justice Facilities Development Department

Phone: (602) 379-2326 Email: bwilliams@mail.maricopa.gov

Name:; Chris Plumb Job Title: Director of MCDOT
Planning
Phone: (602) 506-4176 Email:

chrisplumb@mail.maricopa.qov

As you know, Governing Magazine will follow up with interviews on the topics covered in
thissurvey. To make sure that the proper people are interviewed, please provide suggestions
and contact numbers bel ow.

Who would you recommend that we contact for interviews about Capital Planning?

Name: Chris Plumb Job Title: Director of MCDOT
Planning

Phone: (602) 506-4176 Email:
chrisplumb@mail.maricopa.gov

Name: Norm Hintz Job Title: Director, Facilities
Management Department

Phone: (602) 506-8227 Email:

norman.hintz@fm.maricopa.gov

Who would you recommend that we contact for interviews about Project Management?

Name: Bob Williams Job Title: Director, CJFDD
Phone: (602) 379-2326 Email: bwilliams@mail.maricopa.gov
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Name: Chris Plumb Job Title: Director of MCDOT
Planning

Phone: (602) 506-4176 Email:
chrisplumb@mail.maricopa.gov

Who would you recommend that we contact for interviews about Capital M aintenance?

Name: Bob Williams Job Title: Director, CJFDD

Phone: (602) 379-2326 Email: bwilliams@mail.maricopa.gov
Name: Norm Hintz Job Title: Director, FMD

Phone: (602) 506-8227 Email:

norman. hintz@fm.maricopa.gov
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